



MARIPOSA COUNTY

Public Works • (209) 966-5356



RESOLUTION - ACTION REQUESTED 2014-286

MEETING: June 17, 2014

TO: The Board of Supervisors

FROM: Peter Rei, Public Works Director

RE: Approve the First Amendment for Contract for Services for Lee-Way Construction

RECOMMENDATION AND JUSTIFICATION:

Approve the First Amendment to the Contract with Lee-Way Construction to Extend the Contract to September 1, 2014, and Authorize the Public Works Director to Sign the Amendment.

There was a delay with P.G. & E.'s installation of power to the fire station and additional time is needed to complete the work.

BACKGROUND AND HISTORY OF BOARD ACTIONS:

On September 3, 2013, Resolution #2013-376 was approved by the Board of Supervisors to enter into a contract with Lee-Way Construction to build the Bridgeport Fire Station for the not to exceed amount of \$606,440.00 and authorized the Public Works Director to sign the agreement.

On June 25, 2013, the Board of Supervisors authorized the plans and specifications and advertisements for bids for the construction of a wood framed structure for the Bridgeport Fire Station.

ALTERNATIVES AND CONSEQUENCES OF NEGATIVE ACTION:

If the Board chooses not to sign the Amendment the contract will expire causing the Fire Station not to be completed.

FINANCIAL IMPACT:

No financial impact. Contract extension only.

ATTACHMENTS:

Amendment-Lee Way Construction (DOC)

Lee-Way Construction Contract 14-010 (PDF)

CAO RECOMMENDATION

Requested Action Recommended

PW/Dist. Fac / Bridgeport Fire Station (14) 14-286

Mary Hodson

Mary Hodson, Deputy CAO 6/10/2014

RESULT: ADOPTED BY CONSENT VOTE [UNANIMOUS]

MOVER: Janet Bibby, District III Supervisor

SECONDER: Lee Stetson, District I Supervisor

AYES: Stetson, Jones, Bibby, Cann, Carrier

FIRST AMENDMENT TO CONTRACT FOR SERVICES

THIS FIRST AMENDMENT TO CONTRACT FOR SERVICES is made and entered into this June 17, 2014, by and between the County of Mariposa, a political subdivision of the State of California, hereinafter referred to as "County" and Lee-Way Construction hereinafter referred to as "Contractor".

WHEREAS, the County and Contractor have heretofore entered into a Contract dated September 3, 2013, wherein Contractor agreed to provide Construction Service for the Bridgeport Fire Station and;

WHEREAS, County and Contractor desire to amend said Contract to extend the contract term to September 1, 2014.


NOW THEREFORE, the parties hereto in consideration of the mutual covenants herein recited, hereby agree as follows:

1. Paragraph 1.01 "CONTRACT TERM" is hereby amended extending the contract term to September 1, 2014.
2. Except as herein amended, the Contract dated September 3, 2013, shall remain in full force and effect.


IN WITNESS WHEREOF, the parties have caused this Amendment to be executed on the date first above written.

COUNTY OF MARIPOSA:

CONTRACTOR: Lee-Way Construction




 Doug Wilson
 Interim Director



 Robert Lee
 (Date) 9-16-2014

APPROVED AS TO FORM



 Steven W. Dahlem
 County Counsel (Date)