




MARIPOSA COUNTY

Public Works • 209 966 5356



RESOLUTION - ACTION REQUESTED 2018-237

MEETING: May 22, 2018

TO: The Board of Supervisors

FROM: Mike Healy, Public Works Director

RE: Approve Change Order #2 with Palmer Tractor for the Repair of Schoolhouse Rd

RECOMMENDATION AND JUSTIFICATION:

Approve Change Order #2 with Palmer Tractor for the Repair of Schoolhouse Road for work Associated with the March 22, 2018 Storm Event; and Authorize the Director, Public Works & Transportation to Sign the Change Order.

On March 22, 2018, Mariposa County experienced torrential rains and major flooding caused by an atmospheric river event in our region. County roads and infrastructure sustained significant damage and some areas of the county became isolated due to roads and bridges that were washed out. In many cases, the damage far exceeds the abilities of staff to effect repairs in a prompt and efficient manner. The County has proclaimed and the Board of Supervisors has ratified a local state of emergency for this disaster.

Change Order #1 was a net cost reduction of \$5,457.89. Change Order #2 was to replace the guard rail that washed away.

BACKGROUND AND HISTORY OF BOARD ACTIONS:

On April 3, 2018 Resolution 2018-152 the Board Authorized emergency contracts for various contractors to repair damaged roads and bridges throughout County.

ALTERNATIVES AND CONSEQUENCES OF NEGATIVE ACTION:

The Contractor will not be paid for work that has already been completed.

FINANCIAL IMPACT:

Financial Impact: Staff has established a General Fund account to temporarily track all expenditures. 75% of these costs will be covered by CalOES under the Governor's Disaster Declaration.

Resolution - Action Requested 2018-237

ATTACHMENTS:

Palmer Tractor - Schoolhouse Rd 18-035 (PDF)

Change Oder #1 Schoolhouse Rd (PDF)

Change Order #2 Schoolhouse Rd. (PDF)

RESULT: ADOPTED BY CONSENT VOTE [UNANIMOUS]

MOVER: Merlin Jones, District II Supervisor

SECONDER: Miles Menetrey, District V Supervisor

AYES: Rosemarie Smallcombe, Merlin Jones, Marshall Long, Miles Menetrey

EXCUSED: Kevin Cann



CONTRACT CHANGE ORDER

Change Requested by: Engineer Contractor

CCO No. 2	Suppl. No. 0	Contract No. 18-035	Road School House Road	Federal Number(s) N/A
--------------	-----------------	------------------------	---------------------------	--------------------------

To Palmer Tractor, Contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order is not effective until approved by the Engineer**

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate

Change Order #2 will add guard rail (that had been removed by flood waters) along both sides of the Bridge (40C0053) on School House Road

Description

The contract calls for the Contractor to provide all equipment, labor, materials, insurance and incidentals necessary to perform emergency restoration work with the reconstruction of a storm damaged roadway referred to in the project limits defined as School House Restoration Project located in Mariposa County, CA

Change Order #1 will be paid for as T & M (Time and Materials)

Guard rail installation plus materials and labor. = \$10,353.28 (TEN THOUSAND THREE HUNDRED FIFTY THREE DOLLARS AND TWENTY EIGHT CENTS)

Original Contract Cost: \$40,000.00
 CCO # 1 <\$5,457.89>
 CCO # 2 \$10,353.28

Total CCO's to date: \$4,895.39 Percent Change in contract: 12.23 % Decrease Increase

Adjusted Contract Amount: \$ 44,895.39

Submitted by		
Signature 	(Print name & Title) Gary Brown, P.E. County Engineer	Date 5/7/2018
Approved by Engineer / Project Manager		
Signature 	(Print name & Title) Cheryl Jay Project Manager	Date 5-7-18
Approved by Director		
Signature 	(Print name & Title) Mike Healy, Director	Date 5-7-18
Approved As to Form by County Counsel		
Signature 	(Print name & Title) Steven W. Dahlem, County Counsel	Date 5-22-18

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefore the prices shown above. **NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.**

Contractor Acceptance by		
Signature 	(Print name & title) JAMES PALMER AGENT	Date 5-7-18

Palmer Tractor
 General Engineering Contractor
 License # 826861
 P.O. Box 31
 Catheys Valley, Ca. 95306

Proposal

Proposal Date: 5/3/2018
Proposal #: 2018-193
Project: Owens Creek Bri...

Bill To:
 Mariposa Co. Dept. Public Works
 4639 Ben Hur Road
 Mariposa, CA 95338

Job

Description	Rate	Total
Palmer Tractor proposes to furnish all labor and materials to install new guard rail at the Owens Creek Bridge on School House Road.	10,353.28	10,353.28
Total		\$10,353.28

Thank you for your business.

Phone:	Fax:	E-mail
(209) 374-3470	(209) 374-3370	sapalmer@tds.net