




MARIPOSA COUNTY

Public Works · 209 966 5356



RESOLUTION - ACTION REQUESTED 2018-389

MEETING: August 7, 2018

TO: The Board of Supervisors

FROM: Mike Healy, Public Works Director

RE: Authorize Change Order #1 with Allison Sierra, Inc. for the Repair of Ranchito Rd.

RECOMMENDATION AND JUSTIFICATION:

Approve Change Order #1 with Allison Sierra, Inc. for the Repair and Permanent Restoration of Ranchito Rd. in the Amount of \$37,000 for a Total Not-to-Exceed Amount of \$297,000; and Authorize the Board of Supervisors Chair to Sign the Change Order.

On March 22, 2018, Mariposa County experienced torrential rains and major flooding caused by an atmospheric river event in our region. County roads and infrastructure sustained significant damage and some areas of the county became isolated due to roads and bridges that were washed out. In many cases, the damage far exceeds the abilities of staff to effect repairs in a prompt and efficient manner. The County has proclaimed and the Board of Supervisors has ratified a local state of emergency for this disaster.

BACKGROUND AND HISTORY OF BOARD ACTIONS:

On April 3, 2018 Resolution 2018-152 the Board authorized the Public Works Director to award Emergency Construction Agreements for work associated with this storm.

ALTERNATIVES AND CONSEQUENCES OF NEGATIVE ACTION:

Do not approve, permanent restoration will not be achieved.

FINANCIAL IMPACT:

This project work is a result of the March 2018 Major Storm Event and as such work will be reimbursed at the 75% level with the County being responsible for the remaining 25% of the cost.

ATTACHMENTS:

Allison Sierra CO1 Ranchito Rd (PDF)
ASI - Ranchito Rd. 18-061 (PDF)

Resolution - Action Requested 2018-389

RESULT: **ADOPTED BY CONSENT VOTE [UNANIMOUS]**

MOVER: Marshall Long, District III Supervisor

SECONDER: Kevin Cann, District IV Supervisor

AYES: Rosemarie Smallcombe, Marshall Long, Kevin Cann, Miles Menetrey

EXCUSED: Merlin Jones

RES. NO. 18-389

STATE OF CALIFORNIA – County of Mariposa

Sheet 1 of 1**CONTRACT CHANGE ORDER**Change Requested by: Engineer Contractor

CCO No.	Suppl. No.	Contract No.	Road	Federal Number(s)
1	0	18-061	Ranchito Road	N/A

To **Sierra Allison, Contractor**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order is not effective until approved by the Engineer**

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate

Change Order #1 includes Rip Rap to armor the inlet of the culvert, and includes new pavement to protect the roadway surface. The Change Order effectively transforms the project to permanent restoration.

Description

The contract calls for the Contractor to provide all equipment, labor, materials, insurance and incidentals necessary to perform emergency restoration work with the reconstruction of a storm damaged roadway referred to in the project limits defined as Ranchito Road Restoration Project located in Mariposa County, CA.

Change Order #1 will be paid for as T & M (Time and Materials)

Rip Rap and paving installation plus materials and labor = \$37,000.00 (THIRTY SEVEN THOUSAND DOLLARS AND ZERO CENTS)

Original Contract Cost:	\$260,000.00
CCO # 1	\$37,000.00

Total CCO's to date: \$37,000.00 Percent Change in contract: **14.2 %** Decrease Increase**Adjusted Contract Amount: \$ 297,000.00**

Submitted by		
Signature	(Print name & Title) Gary Brown, P.E. County Engineer	Date 7/23/2018
Approved by Engineer / Project Manager		
Signature	(Print name & Title) Cheryl Jay Project Manager	Date 7-24-18
Approved by Director		
Signature	(Print name & Title) Mike Healy, Director	Date
Approved As to Form by County Counsel		
Signature	(Print name & Title) Steven W. Dahlem, County Counsel	Date 8-7-18

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefore the prices shown above. **NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.**

Contractor Acceptance by		
Signature	(Print name & title) Steve Allison - President	Date 7/17/18