

DEPARTMENT: Public Works

By: James Petropulos

Phone: 966-5356

RECOMMENDED ACTION AND JUSTIFICATION: (Policy Item: Yes ___ No X)

Resolution Authorizing the Public Works Director to Exceed the 10% Limited for Change Orders for the Mariposa Creek Parkway Project, Phase II.

This request is being made in order to utilize the available funding for various design changes. Some of the design changes include addition of lighting, Americans with Disabilities Access (ADA) requirements and historical surface treatment of concrete walls.

ORIGINAL

BACKGROUND AND HISTORY OF BOARD ACTIONS:

The Board previously authorized advertising and award of the project on January 16, 2001. Allison Construction was the successful low bidder in the amount of \$204,968.00. Funding through various grants and County participation provide an approximate available total funding of \$264,000 for the project. The excess funds may be earmarked for change orders for a variety of reasons including unknown conditions, historical district requirements and various enhancements within the scope of the project.

LIST ALTERNATIVES AND CONSEQUENCES OF NEGATIVE ACTION:

Do not approve. In that event, additional work to be completed will be deferred or not done at all. Available grant funds may not be utilized to enhance the project.

COSTS: (X) Not Applicable

A. Budgeted current FY> \$ _____

B. Total anticipated Costs> \$ _____

C. Required additional funding> \$ _____

D. Internal transfers> \$ _____

SOURCE: () 4/5th Vote Required

A. Unanticipated revenues> \$ _____

B. Reserve for contingencies> \$ _____

C. Source description: > _____

Balance in Reserve Contingencies, If Approved:
\$ _____

SPECIAL INSTRUCTIONS:
List the attachments and number the pages consecutively:

CLERK'S USE ONLY

Res. No.: 01-169 Ord. No.: _____

Vote - Ayes: 5 Noes: _____

Absent: _____ Abstained: _____

Approved Denied

Minute Order Attached No Action Necessary

The foregoing instrument is a correct copy of the original on file in this office

Date: _____

ATTEST: _____
MARGIE WILLIAMS, Clerk of the Board

By: _____
Deputy

ADMINISTRATIVE OFFICER'S RECOMMENDATION:

This item on agenda as:

_____ Recommended

_____ Not Recommended

X _____ For Policy Determination

_____ Submitted with Comment

_____ Returned for Further Action

Comment: _____

C.A.O. Initials: BD



COUNTY of MARIPOSA

P.O. Box 784, Mariposa, CA 95338 (209) 966-3222

DOUG BALMAIN, CHAIRMAN

ROBERT C. STEWART, VICE-CHAIRMAN

PATTI A. REILLY

GARRY R. PARKER

BOB PICKARD

DISTRICT II

DISTRICT III

DISTRICT I

DISTRICT IV

DISTRICT V



MARIPOSA COUNTY BOARD OF SUPERVISORS

MINUTE ORDER

TO: JIM PETROPULOS, Public Works Director
FROM: MARGIE WILLIAMS, Clerk of the Board *MW*
SUBJECT: Exceed 10% Limited for Change Orders for the Mariposa Creek Parkway Project, Phase H
Res. -01-169

THE BOARD OF SUPERVISORS OF MARIPOSA COUNTY, CALIFORNIA,

ADOPTED THIS Order on June 12, 2001

ACTION AND VOTE:

B) Authorize the Public Works Director to Exceed the 10% Limited for Change Orders for the Mariposa Creek Parkway Project, Phase II

BOARD ACTION: Following discussion, (M)Pickard, (S)Stewart, Res. 01-169 adopted. Supervisor Parker asked about improvements to the temporary parking area across from the project. Ayes: Unanimous.

cc: File