



# MARIPOSA COUNTY

Public Works • (209) 966-5356



## **RESOLUTION - ACTION REQUESTED 2016-239**

MEETING: May 17, 2016

TO: The Board of Supervisors

FROM: Tony Stobbe, Public Works Director

RE: Bondurant and Dogtown Road Bridge Contract Change Order Leading to Project Closure

---

### **RECOMMENDATION AND JUSTIFICATION:**

Approve a Project Closeout Final Change Order in the Amount of \$154,814.26 for the Bondurant and Dogtown Road Bridge Project; and Authorize the Public Works Director to Sign the Change Order.

Approve a Change Order in the amount of \$154,814.26 bringing the total for this contract to \$811,942.26 for these two (2) Disaster Recovery Initiative (DRI) Grant Funded Bridge Projects. The change order is a result of unforeseen soil conditions at both bridge locations that required additional excavation, forming, and larger amounts of concrete to provide necessary stabilization and support for the bridge structure. The bridges are in place and open, the contractor has demobilized, and no additional change orders are anticipated.

### **BACKGROUND AND HISTORY OF BOARD ACTIONS:**

The Board has approved Change Orders to fund unforeseen project field conditions in previous projects.

### **ALTERNATIVES AND CONSEQUENCES OF NEGATIVE ACTION:**

Staff is confident that the cost of this change order has been fully vetted, the work is completed, therefore there no known viable alternatives exist.

### **FINANCIAL IMPACT:**

**The project DRI Grant Funding is sufficient to fund all work associated with these two (2) bridge projects including the costs associated with this change order. There will be no further work or costs associated with this project.**

### **ATTACHMENTS:**

**Bridges Change Order Bondurant and Dogtown (PDF)**

### **CAO RECOMMENDATION**

Requested Action Recommended

*Mary Hodson*  
Mary Hodson, CAO 5/11/2016

**RESULT: ADOPTED BY CONSENT VOTE [UNANIMOUS]**

**MOVER:** Kevin Cann, District IV Supervisor

**SECONDER:** Rosemarie Smallcombe, District I Supervisor

**AYES:** Smallcombe, Jones, Long, Cann, Carrier