




# MARIPOSA COUNTY

Public Works · 209 966 5356



## RESOLUTION - ACTION REQUESTED 2018-50

MEETING: February 6, 2018  
TO: The Board of Supervisors  
FROM: Mike Healy, Public Works Director  
RE: Approve a First Amendment with Palmer Tractor for Repair of Approach on White Rock Rd

---

### RECOMMENDATION AND JUSTIFICATION:

Approve a First Amendment with Palmer Tractor for repair of the approach on White Rock Rd in the amount of \$20,253.75 for a total Not to Exceed amount of \$99,130.75 and approve the Director of Public Works to sign the Amendment. This Amendment will complete the work needed to repair the approach of the bridge at White Rock Road at Deadman Creek caused by the storms of February 2017.

### BACKGROUND AND HISTORY OF BOARD ACTIONS:

On March 28, 2017, Resolution 2017-163 the Board approved the Public Works Director to accept Bid Proposals and award Construction Contracts under the State Emergency Proclamation and Federal Disaster Declaration.

### ALTERNATIVES AND CONSEQUENCES OF NEGATIVE ACTION:

Do not approve, final repairs will not be completed.

### FINANCIAL IMPACT:

**This project is a FEMA/CalOES Project and as such there is a local share and the possibility that FEMA may not participate but in that event the Department will identify funding from within budgets to fund this Storm related effort.**

### ATTACHMENTS:

Palmer Tractor 1st amd White Rock Rd. (PDF)  
Palmer Tractor 18-018 White Rock (PDF)

**RESULT: ADOPTED BY CONSENT VOTE [UNANIMOUS]**

**MOVER:** Merlin Jones, District II Supervisor

**SECONDER:** Marshall Long, District III Supervisor

**AYES:** Smallcombe, Jones, Long, Cann, Menetrey

**FIRST AMENDMENT TO AGREEMENT FOR REPAIR OF THE BRIDGE  
APPROACH ON WHITE ROCK ROAD AT DEADMAN CREEK**

**THIS FIRST AMENDMENT TO AGREEMENT FOR REPAIR OF THE BRIDGE APPROACH ON WHITE ROCK ROAD AT DEADMAN CREEK** is made and entered into this 6<sup>th</sup> day of February, 2017, by and between the County of Mariposa, a political subdivision of the State of California, hereinafter referred to as “**County**”, and Palmer Tractor, hereinafter referred to as “**Contractor**”.

**WHEREAS**, the **County** and **Contractor** have heretofore entered into a Contract dated September 29, 2017, wherein **Contractor** agreed to provide repair of the bridge approach on White Rock Road at Deadman Creek; and

**WHEREAS**, **County** and **Contractor** desire to amend said Contract to change the compensation to be provided to **Contractor**;

**NOW, THEREFORE**, the parties hereto in consideration of the mutual covenants herein recited, hereby agree as follows:

1. Paragraph 3, “COMPENSATION”, is hereby amended to provide that an additional Twenty Thousand Two Hundred Fifty Three Dollars and 75/100 (\$20,253.75) will be added to the original contract price of Seventy Eight Thousand Eight Hundred Seventy Seven Dollars , making the total compensation paid to **Contractor** the not to exceed amount of Ninety Nine Thousand One Hundred Thirty Dollars and 75/100 (\$99,130.75).

2. Except as herein amended, the agreement dated September 29, 2017 shall remain in full force and effect.


**IN WITNESS WHEREOF**, the parties have caused this Amendment to be executed on the date first above written.

**COUNTY OF MARIPOSA:**



\_\_\_\_\_  
Mike Healy  
Director, Public Works & Transportation

**CONTRACTOR:**



\_\_\_\_\_  
Palmer Tractor

**APPROVED AS TO FORM:**



\_\_\_\_\_  
STEVEN W. DAHLEM  
County Counsel

# Palmer Tractor

General Engineering Contractor  
 License # 826861  
 P.O. Box 31  
 Catheys Valley, Ca. 95306

# Invoice

Date	Invoice #
12/8/2017	17-1250

<b>Bill To</b>
Mariposa County - White Rock

P.O. No.	Terms	Job
	Net 30	0301-1702-4

Description	Quantity	Rate	Amount
ORDER #1 #1 CHANGE  The following work was completed for this invoice Dig out and pour cement for front apron approach Dig keyways for extra rip rap bench and rip rap the slopes Dig out North side approach and slurry Footings for Bulkheads Base Rock Pavement Pea gravel	1	18,653.75	18,653.75

Thank you for your business.	<b>Total</b>	\$18,653.75
**A SERVICE CHARGE OF 1 1/2 % PER MONTH (ANNUAL RATE OF 18%) WILL BE CHARGED ON OVERDUE ACCOUNTS**	<b>Payments/Credits</b>	\$0.00
	<b>Balance Due</b>	\$18,653.75

Phone #	Fax #
(209) 374-3470	(209) 374-3370

# Palmer Tractor

General Engineering Contractor  
License # 826861  
P.O. Box 31  
Catheys Valley, Ca. 95306

# Invoice

Date	Invoice #
12/8/2017	17-1251

Bill To
Mariposa County - White Rock

Description	Quantity	Rate	Amount	P.O. No.	Terms	Job
						0301-1702-4
Change order #2 - Extra load of cement to grout in rip rap.	1	1,600.00	1,600.00			

Thank you for your business.

<b>Total</b>	\$1,600.00
<b>Payments/Credits</b>	\$0.00
<b>Balance Due</b>	\$1,600.00

\*\*A SERVICE CHARGE OF 1 1/2 % PER MONTH (ANNUAL RATE OF 18%) WILL BE CHARGED ON OVERDUE ACCOUNTS\*\*

Phone #	Fax #
(209) 374-3470	(209) 374-3370