



MARIPOSA COUNTY

Public Works - 209 966 5356



RESOLUTION - ACTION REQUESTED 2018-423

MEETING: August 28, 2018
TO: The Board of Supervisors
FROM: Mike Healy, Public Works Director
RE: Approve Change Orders 2,3, & 4 for the Chowchilla Mtn Rd Rehab with Lee's Paving

RECOMMENDATION AND JUSTIFICATION:

Approve Change Orders 2, 3, & 4 for the Chowchilla Mountain Rd/ Harris Cutoff Rd Rehabilitation with Lee's Paving; and Authorize the Director, Public Works & Transportation to Close Out the Project Upon Making All Final Payments.

In order to satisfy the requirement of the project scope, several roadway construction items needed to be added to the contract. Additionally, the Change Orders include costs associated with recent roadway deterioration and an increase in the cost of oil since the Notice of Award was issued.

Change Order #2 - Adjusted one additional water valve, additional grind/replace pavement areas, and additional shoulder backing areas.

Change Order #3 - Constructed AC Curb to replace demolished curb, and increased the striping quantity to reflect the actual amount required.

Change Order #4 - As required in the project contract, there was an increase in the cost of oil for asphalt per the Oil Index Fluctuation procedure.

Approval of these Change Orders will conclude all work on this project.

BACKGROUND AND HISTORY OF BOARD ACTIONS:

On December 19, 2017 Resolution 2017-842 the Board approved and agreement between the Contractor and the County for an amount up to the original contract amount plus 10%. Change Order #1 did not exceed this allowance.

On November 7, 2017 Resolution 2017-755 the Board approved the Public Works Director to Solicit Bids, Award and Execute Agreements with the stipulation of returning to the Board for final approval once awarded.

ALTERNATIVES AND CONSEQUENCES OF NEGATIVE ACTION:

Do not approve, the contractor will not be compensated for work performed.

Resolution - Action Requested 2018-423

FINANCIAL IMPACT:

Funding is sufficient to fund all of these Change Orders without any financial impact to the County.

ATTACHMENTS:

Lee's Paving 18-029 Chowchilla Mt Rd (PDF)

Lee's Paving - Chowchilla Mt Rd 1 (PDF)

Lee's Paving - Chowchilla Mt Rd. 2 (PDF)

Lee's Paving - Chowchilla Mt Rd. 3 (PDF)

Lee's Paving - Chowchilla Mt Rd. 4 (PDF)

RESULT: ADOPTED BY CONSENT VOTE [UNANIMOUS]

MOVER: Marshall Long, District III Supervisor

SECONDER: Merlin Jones, District II Supervisor

AYES: Rosemarie Smallcombe, Merlin Jones, Marshall Long, Kevin Cann

EXCUSED: Miles Menetrey