




# MARIPOSA COUNTY

Public Works · 209 966 5356



## RESOLUTION - ACTION REQUESTED 2019-21

MEETING: January 8, 2019

TO: The Board of Supervisors

FROM: Mike Healy, Public Works Director

RE: Approve Fourth Amendment with Willdan Eng. for White Rock Rd Over Deadman Creek Bridge # 62

---

### RECOMMENDATION AND JUSTIFICATION:

Approve the Fourth Amendment With Willdan Engineering to Extend the Term of the Agreement to December 31, 2024, for Bridge Design Services of White Rock Road over Deadman Creek Bridge (40C0062); and Authorize the Board of Supervisors Chair to Sign the Amendment.

The project delay is due to changes to the bridge approach, structure, and channel geometry changes that resulted from the February 2017 declared disaster. Additionally, new environmental resources were found that require further investigation.

The Federal Highway Administration administers the Federal Highway Bridge Program as part of the current Federal Transportation Bill, MAP-21. Caltrans manages the program in the State of California.

Under current regulations 100% of the cost of this contract, and the staff time necessary for Public Works to manage them, are reimbursable from the Highway Bridge Program.

### BACKGROUND AND HISTORY OF BOARD ACTIONS:

On May 23, 2017 Resolution 2017-322 the Board authorized a date extension to December 31, 2018.

On March 8, 2016 Resolution 2016-114 authorized a date extension to December 31, 2017.

On January 6, 2015 Resolution 2015-15 authorized a date extension to December 31, 2015.

On October 15, 2013 Resolution 2013-460 authorized Public Works to enter into an Agreement with Willdan Engineering for bridge design services on White Rock Road over Deadman Creek.

On May 28, 2013 the Board approved a Program Supplement with Caltrans for these bridges.

## Resolution - Action Requested 2019-21

### **ALTERNATIVES AND CONSEQUENCES OF NEGATIVE ACTION:**

Do not approve, the design phase of this bridge will not be completed.

### **FINANCIAL IMPACT:**

**This project is funded through the Federal Bridge Program and as such this action has no financial impact to the County.**

### **ATTACHMENTS:**

**Willdan Eng 4th amd #62 (DOC)**

**Willdan Eng 3rd amd #62 (PDF)**

**Willdan2nd amd #62 (PDF)**

**1st amdmt Willdan 40C0062 (PDF)**

**Contract Willdan 40C0062 (PDF)**

**RESULT: ADOPTED BY CONSENT VOTE [UNANIMOUS]**

**MOVER:** Rosemarie Smallcombe, District I Supervisor

**SECONDER:** Kevin Cann, District IV Supervisor

**AYES:** Smallcombe, Jones, Long, Cann, Menetrey