



MARIPOSA COUNTY

Public Works · 209 966 5356



RESOLUTION - ACTION REQUESTED 2019-272

MEETING: May 21, 2019
TO: The Board of Supervisors
FROM: Mike Healy, Public Works Director
RE: Approve Change Order #1 For Extra Work on Ahwahanee/Nevada Falls Rd

RECOMMENDATION AND JUSTIFICATION:

Approve Change Order #1 to the Ahwahnee Road Storm Disaster Project in the Amount of \$73,332.00; and Authorize the Public Works Director to Sign the Change Order.

This Change Order represents work associated with Storm Damage both from the 2018 Disaster Declaration and the March 2019 Storms. The Contractor was performing contract permanent paving work on Ahwahnee Road associated with the 2018 Storms when they were delayed due to weather associated with the March 2019 Storm Event. The March 2019 Storm Event devastated Nevada Falls Rd which is roughly 300 feet from their Ahwahnee Road construction site. Nevada Falls Road was so severely damaged by the March 2019 Storm Event that neither Emergency Response or private vehicles could safely traverse this short street leaving the residents to park their vehicles elsewhere and walk into their properties and Emergency Response capabilities severely compromised. The contractor extended his original bid price and paved Nevada Falls Rd.

Public Works staff performed the Emergency preparation for paving work which will be eligible for reimbursement under the Governor's Disaster Declaration.

CalOES staff conducted an initial damage inspection of Nevada Falls Road and agreed with the County staff that Emergency Work was required.

BACKGROUND AND HISTORY OF BOARD ACTIONS:

The Board has in the past granted authority for emergency work to the Public Works Director in instances where Emergency Vehicle Response is hampered.

ALTERNATIVES AND CONSEQUENCES OF NEGATIVE ACTION:

Should this not be approved the County will not be able to seek reimbursement from CalOES and the contractor will not be paid.

Resolution - Action Requested 2019-272

FINANCIAL IMPACT:

None, this is a Disaster Emergency Project is funded by CalOES

ATTACHMENTS:

CO 1 Ahwahnee Nevada Falls (PDF)

RESULT: ADOPTED [UNANIMOUS]

MOVER: Kevin Cann, District IV Supervisor

SECONDER: Merlin Jones, District II Supervisor

AYES: Smallcombe, Jones, Long, Cann, Menetrey